



Republic of the Philippines
Department of Finance
PRIVATIZATION AND MANAGEMENT OFFICE

PMO Bids and Awards Committee

Procurement for the
Supply and Delivery of Materials for the Completion of the PMO Building in
Koronadal City
Solicitation No.: PMO-06-2022
Approved Budget for the Contract (ABC) = Php 1,018,000.00

Supplemental/Bid Bulletin No. 1

A. NOTICE OF CHANGE OF SCHEDULE

ACTIVITIES	FROM	TO
Pre-Bid Conference	07 June 2022, Tuesday at 10:00 A.M.	10 June 2022, Friday at 10:00 A.M.
Last day of Request for Clarifications	10 June 2022, Friday at 12:00 P.M.	13 June 2022, Monday at 12:00 P.M.

Succeeding schedule of procurement activities such as the deadline for submission and receipt of bids and opening of bids shall proceed as scheduled on 27 June 2022, Monday, at 10:00 A.M.

This Bid Bulletin shall form part of the Bidding Documents. Any provisions in the Bidding Documents inconsistent herewith is hereby amended, modified and superseded accordingly.

For information and guidance of all concerned.

Issued this 6th day of June 2022.


MARIA LIRIO A. ZABALA
PMO-BAC Chairperson

